

## 2018-23 DANE COUNTY POSP Remaining Project Timeline

2/16/2018	2018		
Task	January	February	March
<i>Complete Draft Plan Report</i>	1/16/2017		
<i>Draft Plan PIM January 16th</i>	1/16/2017		
<i>Draft Plan PIM January 23rd</i>	1/23/2017		
<i>Draft Plan Comment Period</i>		2/9/2018	
<i>POSP AC Draft Plan Approval</i>		2/21/2018	
<i>Introduce Res. Plan Adoption</i>		3/1/2018	
<i>Park Commission Res. Approval</i>			3/14/2018
<i>EANR Res. Approval</i>			3/22/2018
<i>County Board Adoption</i>			4/12/2018