

**2018-23 DANE COUNTY POSP
Remaining Project Timeline**

	12/15/2017	2017	2018	
Task	December	January	February	March
<i>Complete Draft Plan Report</i>				
<i>POSP AC Meeting Review Draft Plan</i>		1/10/2018		
<i>Draft Plan PIM Week of January 15th</i>		1/16/2017		
<i>Draft Plan Comment Period</i>				
<i>Introduce Res. Plan Adoption</i>			2/15/2018	
<i>POSP AC Res. Approval</i>			2/21/2018	
<i>EANR</i>			2/22/2018	
<i>County Board Adoption</i>				3/1/2018